

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Medium Irrigation – Musurumilli Reservoir Scheme – Head Works – Package No.85 – Execution of Gokavaram – Rampachodavaram diversion road – Permitted to Entrustment of work to other Agency – Orders – Issued.

IRRIGATION&CAD(MED.1)DEPARTMENT

G.O.Rt.No. 166

Date:04 /02/09
Read the following:

From the CE, ISP, Dowalaiswaram, Lr.No.CE/ISPP/
DCE/OT2/AF2/2796/MRS/Head works/Claims,
Dt:16-07-2008 & 15-12-2008.

ORDER:

In the reference read above, the Chief Engineer, Indira Sagar Polavaram Project has submitted that the Project area is situated in Rampachodavaram agency which is highly infested with malaria with the result the labour is not coming forward to work in this area. There are some structure works (bridges) on diversion road of same Gokavarm, Ramapachodavarm, Maredimilli road which are to be taken up urgently to divert the traffic and take up the dam work in the existing road portion. It is evident that no fruitful purpose will be served by inviting tenders for the diversion road for portion of Gokavaram to Ramachandrapuram road to be affected under Musurumilli Project which is to be completed on top priority. The executing agency of Head works of Musurumilli Project M/s.Srinivasa Civil Works Pvt.Ltd., has been contacted to take up the work. Accordingly the above proposal was discussed in the committee in their meeting held on 29-04-2008 and the committee considered to recommended the proposal of entrusting the work of diversion of portion

of road from Gokavaram-Rampachodavaram to the executing Agency of head works M/s.Srinivasa Civil Works Pvt.Ltd., at the estimate rates prepared with current SSR.

2. Further the Chief Engineer, Indira Sagar Polavaram Project while submitting the 2nd proposal dt: 15-12-2008, proposed that the Agency and considering the targets fixed by the Government to release the water for the ensuing khariff through the project, the diversion road work is to be entrusted to other suitable agency as there is no response for other works like road bridges in respect of Bhupathipalem Project in the same area. As such, most of the agencies are not coming forward to take up works of this nature in the tribal areas. The (JV) firm M/s.Sudharama Infratech pvt. Ltd., Rajahmudry and M/s.Sri Ch.Venkateswara Rao, Special Class Contractor, Palakole has put in a representation to take up the work at estimate rates and the firm has informed that they are having sufficient financial resources to complete the work in time and also having key and critical equipment and experience and requested the department for entrustment of work at the earliest.

3. Government after careful examination, hereby permit the Chief Engineer, Indira Sagar Polavaram Project for entrustment of work to (JV) firm M/s.Sudharma Infratch Pvt.Ltd.,Rjahmundry and M/s.Sri Ch.Venkateswara Rao, special Class Contractor Palakole on nomination basis at estimate rates of 2007-08 under EPC System to complete the subject work of Musurumilli Reservoir Scheme Head Works (Package No.85) Execution of Gokavaram Rampachodavarm Diversion Road simultaneously with the main work by 30.04.2009.

(p.t.o.)

//2//

4. This order issues with the concurrence of Finance(Expr.PW1)Department vide their U.O.No.780/82/Expr.PW.1/09-2, dt:17-01-09.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)
S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer,Indira Sagar polavaram Project,
Dowlaiswaram.

Copy to:

The Pay and Accounts Officer, Hyderabad.

The Accountant General,A.P.Hyderabad.

The Finance(Expr.PW1)Department

The P.S. to M(M&MI)

The PS to Prl.Secy.,(P) I&CAD Dept.,

SF/SC

//FORWARDED;;BY ORDER//

SECTION OFFICER